COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/28/2009

ESTIMATE SUMMARY 10:24:09
CONTID: C17169 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17169-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 150 WORK DAYS
I-76: SEDGWICK TO NE ST. LINE PERCENT TIME: 32.00 ORIG TIME ALLOW: 135 WORK DAYS
PROJECT NO: ES4 0762-045
I-76: SEDGWICK TO NE ST. LINE
NAME OF ROAD: 076A
PROJECT COUNTIES: SEDGWICK
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 07/13/2009
P. 0. BOX 4356 DATE LET 06/11/2009 DATE WORK BEGAN
DATE AWARDED 07/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/10/2009 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 07/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,661,524.99 PARTICIPATING $ 2,883,248.57 S 541,808.80
AWARD PROJECT AMT: $ 11,337,839.38 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 22.77% TOTAL EARNINGS 2,883,248.57 541,808.80
FUNDS AVAILABLE: $ 9,778,276.42 STOCKPILED MATERIALS 289,791.37 289,791.37
GROSS EARNINGS 3,173,039.94 831,600.17
TOTAL CLAIMS: $ 0.00 RETATNAGE -79,567.46 -16,254.27
SECURITIES ENCUMBERED 79,567.46 16,254.27
NET EARNINGS 3,173,039.94 831,600.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,173,039.94 831,600.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 831,600.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 *REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
374.50000 0.000 0.00
0010 202-00210 *REMOVAL OF CONCRETE PAVEMENT 11,117.000 3,528.000
SY 0.000 0.00
13.20000 3,528.000 46,569.60
0015 202-00220 *REMOVAL OF ASPHALT MAT 4,174.000 14.000
SY 493.000 3,229.15
6.55000 507.000 3,320.85
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 929.000 0.000
SY 0.000 0.00
9.30000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 60,000.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
0030 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
372.00000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 25.000 0.000
EACH 0.000 0.00
53.70000 0.000 0.00
0040 202-00900 *REMOVAL OF CONCRETE FOOTING 3.000 0.000
EACH 0.000 0.00
318.50000 0.000 0.00
0045 202-01000 *REMOVAL OF FENCE 203,711.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 813.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00

111.50000 0.000 0.00
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-05150 *SANDBLASTING 40,000.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0065 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
160,400.00000 0.000 0.00
0070 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 58,771.000 10,500.000
cy 2,590.000 23,180.50
8.95000 13,090.000 117,155.50
0075 203-00100 *MUCK EXCAVATION 200.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
0080 203-01100 *PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
99.50000 0.000 0.00
0085 203-01500 *BLADING 250.000 26.000
HOUR 56.000 6,104.00
109.00000 82.000 8,938.00
0086 203-01550 DOZING CMO 4 32.000 0.000
HOUR 32.000 5,280.00
165.00000 32.000 5,280.00
0090 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
208.50000 0.000 0.00
0095 208-00005 *EROSION LOG 6,740.000 438.000
LF 480.000 2,592.00
5.40000 918.000 4,957.20
0100 208-00034 *GRAVEL BAG 480.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0105 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

1,040.00000 1.000 1,040.00
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
2,085.00000 0.000 0.00
0115 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 3.000
HOUR 11.000 1,518.00
138.00000 14.000 1,932.00
0120 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 4.000
HOUR 0.000 0.00
29.50000 4.000 118.00
0125 208-00206 EROSION CONTROL SUPERVISOR 130.000 22.000
DAY 20.000 8,320.00
416.00000 42.000 17,472.00
0130 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
263.00000 0.000 0.00
0135 212-00006 *SEEDING (NATIVE) 81.000 0.000
ACRE 0.000 0.00
296.50000 0.000 0.00
0140 212-00009 *SEEDING (TEMPORARY) 9.000 0.000
ACRE 0.000 0.00
161.50000 0.000 0.00
0145 212-00032 *SOIL CONDITIONING 81.000 0.000
ACRE 0.000 0.00
2,405.00000 0.000 0.00
0150 213-00003 *MULCHING (WEED FREE) 110.000 0.000
ACRE 0.000 0.00
431.50000 0.000 0.00
0155 213-00061 *MULCH TACKIFIER 22,000.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
0160 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000
sy 0.000 0.00

2.20000 0.000 0.00
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 10,000.000 3,311.910
TON 1,034.140 25,233.02
24.40000 4,346.050 106,043.62
0166 304-09000 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
cY 0.000 0.00
26.45000 0.000 0.00
0170 306-01000 RECONDITIONING 3,542.000 3,528.000
sy 0.000 0.00
21.40000 3,528.000 75,499.20
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 17.150
TON 0.000 0.00
117.50000 17.150 2,015.13
0180 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 19,843.000 12,337.340
TON 3,880.490 345,751.66
89.10000 16,217.830 1,445,008.65
0185 412-00000 FURNISH CONCRETE PAVEMENT 62,984.000 0.000
cY 0.000 0.00
67.00000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.000
cy 18,564.470  289,791.37
15.61000 18,564.470 289,791.38
0190 412-00050 *PLACE CONCRETE PAVEMENT 239,490.000 0.000
SY 0.000 0.00
5.15000 0.000 0.00
0195 412-00805 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,542.000 3,542.000
sy 0.000 0.00
103.50000 3,542.000 366,597.00
0200 412-01200 *CONCRETE PAVEMENT (12 INCH) 11,822.000 0.000
SY 0.000 0.00
32.90000 0.000 0.00
0205 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 100.000 0.000
sy 0.000 0.00
3.85000 0.000 0.00
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 506-00209 *RIPRAP (9 INCH) 25.000 0.000
cy 0.000 0.00
96.30000 0.000 0.00
0215 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 1,042.000 0.000
LF 0.000 0.00
25.70000 0.000 0.00
0220 605-84000 *SUBSURFACE DRAIN OUTLET 493.000 0.000
LF 0.000 0.00
25.70000 0.000 0.00
0225 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,237.500 0.000
LF 0.000 0.00
13.40000 0.000 0.00
0230 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0235 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0240 607-00005 *END POST 186.000 33.000
EACH 8.000 892.00
111.50000 41.000 4,571.50
0245 607-00010 *CORNER AND LINE BRACE POST 270.000 78.000
EACH 104.000 15,912.00
153.00000 182.000 27,846.00
0250 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 203,311.000 38,836.000
LF 34,376.000 36,094.80
1.05000 73,212.000 76,872.60
0255 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 400.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0260 607-60620 *ROAD CLOSURE GATE 6.000 0.000
EACH 0.000 0.00

9,030.00000 0.000 0.00
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 609-60011 *CURB TYPE 6 (SECTION M) 360.000 0.000
LF 0.000 0.00
4.65000 0.000 0.00
0270 612-00001 *DELINEATOR (TYPE I) 308.000 0.000
EACH 0.000 0.00
23.60000 0.000 0.00
0275 612-00002 *DELINEATOR (TYPE IT) 24.000 0.000
EACH 0.000 0.00
24.70000 0.000 0.00
0280 612-00003 *DELINEATOR (TYPE III) 24.000 0.000
EACH 0.000 0.00
25.80000 0.000 0.00
0285 613-00200 *2 INCH ELECTRICAL CONDUIT 4,509.000 4,028.000
LF 0.000 0.00
7.45000 4,028.000 30,008.60
0290 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,656.000 1,656.000
LF 0.000 0.00
14.90000 1,656.000 24,674.40
0295 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,595.00000 0.000 0.00
0300 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000
EACH 0.000 0.00
3,185.00000 0.000 0.00
0305 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0310 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 0.000
EACH 1.000 4,460.00
4,460.00000 1.000 4,460.00
0315 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00

425.00000 0.000 0.00
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 614-00011 *SIGN PANEL (CLASS I) 102.000 0.000
SF 0.000 0.00
23.60000 0.000 0.00
0325 614-00012 *SIGN PANEL (CLASS II) 99.130 0.000
SF 0.000 0.00
26.80000 0.000 0.00
0330 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 91.500 0.000
LF 0.000 0.00
18.20000 0.000 0.00
0335 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 207.500 0.000
SLIPBASE)
LF 0.000 0.00
21.50000 0.000 0.00
0340 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
2,085.00000 0.000 0.00
0345 617-00012 *12 INCH CULVERT PIPE 50.000 0.000
LF 0.000 0.00
42.80000 0.000 0.00
0350 617-03010 *DETOUR CULVERT PIPE 593.000 380.000
LF 0.000 0.00
42.80000 380.000 16,264.00
0355 625-00000 *CONSTRUCTION SURVEYING 1.000 0.075
LS 0.073 7,606.60
104,200.00000 0.148 15,421.60
0360 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
462,000.00000 0.500 231,000.00
0365 627-00001 *PAVEMENT MARKING PAINT 1,008.000 337.000
GAL 70.000 1,862.00
26.60000 407.000 10,826.20
0370 627-00005 *EPOXY PAVEMENT MARKING 1,004.000 0.000
GAL 428.000 23,625.60
55.20000 428.000 23,625.60
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PCN: 17169-BID ESTIMATE RUN 09/28/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 627-00030  *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000
EACH 0.000 0.00
6.35000 0.000 0.00
0380 627-02010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 9,820.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0385 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 13.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
21.30000 0.000 0.00
0390 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 200.000 0.000
LINE)
SF 0.000 0.00
15.90000 0.000 0.00
0395 630-00000  *FLAGGING 4,000.000 1,543.500
HOUR 291.000 6,925.80
23.80000 1,834.500 43,661.10
0400 630-00007  *TRAFFIC CONTROL INSPECTION 90.000 13.000
DAY 11.000 1,188.00
108.00000 24.000 2,592.00
0405 630-00012  *TRAFFIC CONTROL MANAGEMENT 150.000 35.000
DAY 16.000 12,824.00
801.50000 51.000 40,876.50
0410 630-80002  *FLASHING BEACON (SOLAR) 8.000 2.000
EACH 0.000 0.00
647.50000 2.000 1,295.00
0415 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 0.000
EACH 3.500 378.00
108.00000 3.500 378.00
0420 630-80338  *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
432.00000 0.000 0.00
0425 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 227.000 10.500
EACH 0.000 0.00

64.80000 10.500 680.40
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PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 158.000 29.000
EACH 2.000 216.00
108.00000 31.000 3,348.00
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 59.000 29.500
EACH 0.000 0.00
118.50000 29.500 3,495.75
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,901.000 51.500
SF 0.000 0.00
13.00000 51.500 669.50
0445 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
4,855.00000 1.000 4,855.00
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 2.000
TYPE)
EACH 0.000 0.00
1,080.00000 2.000 2,160.00
0455 630-80360 *DRUM CHANNELIZING DEVICE 300.000 150.000
EACH 0.000 0.00
27.00000 150.000 4,050.00
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 10.000
EACH 0.000 0.00
54.00000 10.000 540.00
0465 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
7,555.00000 1.000 7,555.00
0470 630-80370 CONCRETE BARRIER (TEMPORARY) 600.000 0.000
LF 0.000 0.00
27.80000 0.000 0.00
0475 630-80380 *TRAFFIC CONE 400.000 150.000
EACH 0.000 0.00
10.80000 150.000 1,620.00
0480 630-80391 *CHANNELIZING DEVICE (FIXED) 800.000 0.000
EACH 0.000 0.00

37.80000 0.000 0.00
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PROJECT: ES4 0762-045 ESTIMATE NO: 0003 10:24:09
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CAT NO0200 ROADWAY

0485 630-80430 RUMBLE STRIP (PORTABLE) 9.000 0.000
EACH 0.000 0.00
2,875.00000 0.000 0.00
0490 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 2.000 1,062.00
531.00000 2.000 1,062.00
0495 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
12,950.00000 0.000 0.00
0500 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 100.000 44.000
DAY 3.000 1,456.50
485.50000 47.000 22,818.50
0505 700-70010 F/A MINOR CONTRACT REVISIONS 118,905.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 75,000.000 13,530.190
FA 0.000 0.00
1.00000 13,530.190 13,530.19
0520 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 9,116.010
FA 1,881.530 1,881.53
1.00000 10,997.540 10,997.54
0525 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 13,290.200
FA 4,215.640 4,215.64
1.00000 17,505.840 17,505.84
0530 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0540 700-70021 F/A ON-THE-JOB TRAINEE 2,600.010 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0545 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70220 F/A PHONE SERVICE 1,000.000 241.000
FA 0.000 0.00
1.00000 241.000 241.00
0565 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT §$ 12,629,724.99 $ 831,600.17$ 3,141,239.95
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0570 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,640.00000 1.000 15,640.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,510.00000 1.000 12,510.00
0580 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,650.00000 1.000 3,650.00
CAT 0400 CURRENT AMT $ 31,800.00 $ 0.00$ 31,800.00
PROJECT TOTAL CURRENT AMT §$ 12,661,524.99 $ 831,600.17 $ 3,173,039.95



